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Presentasjonen som ble brukt falger etter Q&A

# | Questions and answers Ansvarlig

1. | Q: Diverse spgrsmal om bud og budattributter — det er lagt til en egen slide i
presentasjonen om dette na, ogsa en korrigering av et av eksemplene som
ble benyttet, se foil 15 og 16 i presentasjonen.

2. | Q: ang test — blir det testing inn mot systemleverandgrene?
A: Leverandgrene er inkludert, spesielt i farste fase, men BSPene ma ogsa
ta et ansvar for at dette blir bra.

3. | Q: I hvilken grad vil Statnett lage testplaner der det legges opp til ende-
til-ende tester med spesielle scope, f.e.ks. direkteaktivering, ol ?

A: Statnett kommer til § komme med forslag til testscenarioer. @nsker &
samarbeide om dette med aktgrene.

4. | Q: Har dere tenkt a holde all kommunikasjon pa Norsk i testen. Vi har en
del kolleger som ikke er norskspraklige.

A: Informasjonen finnes pa engelsk, under test bli dialogen pa det spraket
som gnskes av norsk og engelsk.

5. | Q: ang ny paloggigsmetode for Fiftyweb — vil det bli tilsvarende for
testmiljgene?
A: Forelgpig er det ikke besluttet at dette vil pavirke testsystemene.

Dok. id: Side: 1/2



Apen informasjon / Public information

# | Questions and answers

Ansvarlig

6. | Q: Kan man registrere en bruker i Fiftyweb med en mobil som tilhgrer
driftssentralen?

A: Statnett vil ga over til en autentiseringsl@sning med personlige brukere
og to-faktor-palogging. Det betyr ikke at aktarene selv ikke kan ta valg om

Vi i Statnett vil heller ikke avsla slike brukerhenvendelser nér vi skal gjgre
var godkjenning. Det er da aktaren selv ma ta denne avgjarelsen og
ansvaret.

at de oppretter en "driftssentralbruker" med mobiltelefon og epostadresse.

Dok. id:

Side: 2/2
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Agenda ISB 2. november 2023

09:00-09:10 Innledning generelt (Velkommen, Hvor finnes info om ISB Lars Teigset
etc)

MFRR EAM:

09:10-09:30 Intropunkt: oppdatering om gjeldende konsept og tidsplan Eivind Lindeberg
* DFR
 Direkteaktivering

9:30- 09:50 Eksempler pa budgivning Eivind Lindeberg

09:50-10:35 Oppdatering av implementasjonsguide mFRR EAM lvar Rgrstad/Vishal Devgun/Carl
Status utvikling mFRR EAM i Statnett Erik Hauge/Marte Jgrgensen
Tilneerming til BSP ende-ende test (MFRR EAM)

10:35-10:50 Pause

Det grgnne taktskiftet




Agenda ISB 2. november 2023 fortsetter

Andre tema/prosjekt
10:50-11:00 Veikart for hgringer av markedsvilkar Nina Gunderson/Lill Sandvik
11:00-11:20 Kapasitetsmarkeder Knut Gomnaes/Bente
* mFRR Stenersen
* RKOM
* FCR
11:20-11:30 FiftyWeb, Personlig brukere, ny autentiseringslgsning  Harald Thune
11:30-11:40 Status Flowbased Ane Elgesem
11:40-11:55 Informasjon om ECP brukerforum Morten Simonsen
* Prinsipper for bruk av ECP (tjenesteutsetting)
e Alternativ kanal for budgivning, aktivering etc Anders Gisnas
Ca 12:00 Eventuelt og avslutning, tilgjengelighet, hyppigere ISB  Lars Teigset
meter
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ISB- IKT-gruppe for
Systemtjenester og Balanseansvaret

Innledning, Lars Teigset




Hva er ISB og hvor
finner man
informasjon om ISB?

https://www.statnett.no/om-statnett/moter-og-

Om Statnett / K

 webinarer og arrangemet

arrangementer/ikt-gruppe-for-systemtjenester-
og-balanseansvaret/

Statnett

| Moter og arrangementer 2023 / IKT-gruppe for systemtjenester og balanseansvaret

IKT-gruppe for systemtjenester

og balanseansvaret

Neste ordinaere mote er planlagt avholdt 26. oktober 2023

IKT-gruppe for systemtjenester og balanseansvaret (ISB) fungerer som koordineringsforum

mellom akterene i bransjen og Statnett, og fokuserer spesielt pa endringer i funksjonalitet med

IXT grensesnitt. Dette gjelder funksjonalitet som vil bli implementert i de neste 1- 2 arene.

En KT implementeringsplan som gir en overordnet oversikt av planlagte endringer i IKT
systemene de naermeste arene finner du nederst pa siden for systemdrifts- og
markedsutvikling. Dette er endringer som pavirker akterene ved at det ogsa kreves endringer i
akterenes |T-systemer. Av oversikten fremaar tiltak, aktuelle systemer og tidsplaner.

ISB har normalt to moter i aret

Publisert 28.10.2022 kl. 10.26

M@TEREFERATER

ISB motereferat med presentasjoner 23 mars 2023 (2 MB)

1SB-Motereferat-med-presentasjoner-20102022 (3 MB)

1SB-Motereferat-med-presentasjoner-23062022 (3 MB)

1SB Motereferat med presentasjoner 24032022 (3 MB)

ISB Metereferat med presentasjoner 270122 (3 MB)

ISB metereferat og_presentasjoner 281021 (1 MB)

Motereferat med presentasjoner ekstraordinaert ISB-mote
24.juni 2021 (1 MB)

Motereferat med presentasjoner ISB-mete 25. mars 2021
(2 MB)
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Oppdatering om gjeldende konsept og tidsplan
Eivind Lindeberg
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NBM-roadmap: updated in September 2023

2025, Q1
15 min ISP,
15 min IDC

2026

2023 2024 2025
Completed

*The golive of the Nordic mFRR capacity market is expected to be clarified during
the autumn

“*National onboarding for Denmark and Finland is expected to take place Q224
***Joint Nordic PICASSO-accession.

Statnett Det grénne taktskiftet




Hva er konseptet for mFRR EAM ved go-live Q1 2025

Automatisk nordisk budvalg for balansering hvert 15 minutt

Automatisert flaskehalshandtering
* Budfiltrering for bud sendes til nordisk budvalg
* Aktivering av bud for flaskehals hvert 15 minutt (spesial/system/re-dispatch)

Direkteaktivering ved hendelser
* Bade for balansering og flaskehals
* Operatgrinitiert. Ebestill. Standardprodukter

Kapasitetsmarked - mFRR CM — daglig oppkj@p. Forutsetter direkteaktivering.

Driftsforstyrrelsesreserve (DFR) for reserver som faller utenfor
standardproduktene

Statnett Det grénne taktskiftet



Konsekvens for BSP

Sammenlignet med det vi diskuterte i var

* Naermere endelig l@sning fra starten

Direkteaktivering stgttes fra start
* Aktivering er ganske likt som for scheduled activation
e Budgiving ma ta hensyn til om budet er tilgjengelig for direkteaktivering eller ikke

* Kapasitetsmarkeder forutsetter mulighet for direkteaktivering
* Vima lgse problemet med siste kvarter av leveranseperioden

Betydelig sjeldnere bruk av manuell aktivering

e Kun ved IT-hendelser. Normale hendelser i kraftsystemet vil kunne handteres med
bud og elektronisk bestilling

* Bedre markedsl@gsning
 |kke aktivering utenfor markedet
e Sikring av mFRR kapasitet vil skje i mFRR kapasitetsmarked

Statnett Det grénne taktskiftet




Eksempler pa budgivning
Eivind Lindeberg




Direkteaktivering

Direkteaktivering, er aktiveringer som kan starte utenfor
scheduled-prosessen

Budet er aktivert i resten av inneveerende og neste kvarter
Teknisk lenking er viktig for unnga falgefeil

Det er budet fra aktiveringskvarteret som gjelder

Bid 1

Bid 2

v

QH1 QH2 QH3 QH4

Fremtiden er elektrisk

QH1

QH2

1A
2A
3A
4A

QH3

60€
60€
60€
60€

AO01
AO1
AO1
AO1

80
80
80
80

QH4

A06
A06
A06
A06

AO07
A07
AO07
A07

Linke
dBidl

denti
ficati
on

AA
AA
AA
AA

Statnett




Start/stop costs

For a ta hensyn til start-kostnader, kan det
veere et poeng a ha hayere pris hvis man ikke
er aktivert, enn hvis man var aktivert i forrige

kvarter|

A55

For hvert kvarter melder BSP inn 2 bud med samme volum
Kun ett er i utgangspunktet tilgjengelig(A), det andre er i utgangspunktet
utilgjengelig (B)
A har hgyere pris enn B
Dersom budserien er aktivert blir
det utilgjengelige budet gjort tilgjengelig (B)
det tilgjengelige budet gjort utilgjengelig (A)
Det dyreste budet (A) er tilgjengelig for direkteaktivering, men ikke (B)
Budene sendes inn med conditional linking til begge budene i forrige kvarter
e AS55: Det dyreste budet (A) er "Not available if linked bid activated"
*  A69: Det billige budet (B) er "Available if linked bid subject to SA"

Budserien kan kombineres med Period Shift

Fremtiden er elektrisk

QH1

1 1A 60€ AO01

A A W W NN

2A
2B
3A
3B
4A
4B

QH2

AO1
AO1
AO01
AO01
AO1
AO1

80
80
80
80
80
80
80

Statnett

Min.
quantity

30
30
30
30
30
30
30

Market
produc
t type
AO6  A07
A65  A07 1A A55
A66 A0S 1A A69 264
A65  A07 2A A55 2B A55
A66 A0S 2A A69 2B A69 764
A65  A07 3A A55 3B A55
A66 A0S 3A A69 3B A69 264




Period shift

* All BSPs shall offer Period
Shift before and after large
production changes

e Period shift bids should be
conditional linked to avoid
activation of both bids

* "move a production
change earlier AND later"

Fremtiden er elektrisk

Time
inter
val

5 W N

2A
3A
4A

60€
58€
58€

.
[

A01
A02
A02

Statnett

[

Required
Period shift

J

80
80
80

Min.
quanti
13

0
0
0
0

AO1
AO01
AO01

Bud- Pris Retni | Volu Condi | Direk | Tech. | Condi | Type Perio
D ng m tional | te? link tional | cond. | d

? Shift
1A 60€ A01 80 A01 A06 A07 AA

A06
A65
AO6

AO05
AO07
AO07

Linked Linked
Bidlde Bid
ntifica #1
tion

AA 265
BB 2A A55 264
BB




2 Max production Statnett

Period shift & multipart

More realistic case?

mdate after ISB meeting: \

* Multipart bids cannot be
combined with conditional

Min production

v

linking N
Implementation guide 3.3.2: "...Complex bids are Required
composed of a combination of simple bids for one Period shift
period. The combination can be either an exclusive, J
inclusive or a multipart bid group. ..." Time Quanti Min. Multip Linked Linked Rea-
° It is not possible to have a interv ty quanti artBidl Bidlde Bid son,
Ell ty dentifi ntifica #1 code
multipart bid in QH 3 and have cation | tion
g 3 QH Bud- Pris Retni Volu Condi Direkt ~Paren  Tech.l
d condltlonal Ilnk to QH 2 ID ng m tional e? t/Chil  ink ...
* This also means that it is not ? d
being activated at the same 1 1B 61€ AO1 20 0 AO1 A06 A07 AAA AA
. q 2 2A 60€ A01 80 50 A01 A06 A05 BBB AA 765
time as 3A, which could be a
3 q 2 2B 61€ AO1 20 0 AO1 AO06 AO05 BBB AA
problem if 3C is smaller than
L. i 3 3A 58€ A02 80 - A02 A65 A07 BB 2A A55 264
the minimum production
3 3C 61€ A01 20 0 A01 A06 A07 AA
\ / 4 4A 58€ A02 50 - A02 A06 A07 DDD BB
4 4B 56€ A02 30 0 AO1 A06 A07 DDD BB
4 4C 61€ A01 20 0 A01 A06 A07

Fremtiden er elektrisk




Max production Statnett

Period shift & multipart

More realistic case?

Ulovlig.

Multipart kan ikke kombineres med conditional linking

2
3 3A 58€  A02 50 - AD2  A65  AO7  CCC BB 2A AS5 764
3 3B 56€  A02 30 0 A0l A65  AO7  CCC BB 2A AS5 764
3 3C 61€ A0l 20 0 MOl  AO6  AO7 AA
4 an 58€  A02 50 - AO2  AO6  AO7  DDD BB

Fremtiden er elektrisk 4 4B 56€  A02 30 0 AOl  AO6  AO7  DDD BB
4 ac 61€ A0l 20 0 MOl AO6  AO7 AA



What other bidding scenarios would you like
to see?

* Are examples like this useful?

* Do you need more?

* |f so — please provide us with a description, and we will try to provide

* We aim to prepare example .xm| documents of these scenarios

Det grgnne taktskiftet




Implementasjonsguide mFRR EAM
Utviklingsstatus BSP-interaksjon

lvar Rgrstad, Vishal Devgun




Implementasjonsguide mFRR EAM

 Statnett er i sluttfasen av en giennomgang og oppdatering av guiden og vil informere
dere nar denne er lagt ut

* Ingen store fundamentale endringer men noe nytt relatert til manuelle driftsforstyrrelsesreserver (DFR),
non-standard products

* Visikter mot a tilby scenarioer og tilhgrende .xml eksempelfiler ref. tidligere innlegg i dette ISB-mgtet

* Oppdatering av plan for implementasjon som vises i guiden

* Vi gnsker en uforpliktende tilbakemelding fra de BSP'ene som ser for seg a
benytte "Period shift only" og gjerne med en e-post til BSP@statnett.no . Skal stgttes,
men vi gnsker en oversikt over interessen for denne produkttypen

Det grgnne taktskiftet
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Status utvikling mFRR EAM i Statnett

Levert og i skyggedrift Omrader med gjenstaende utvikling

* Beregning av ubalanser * Flaskehalshandtering
* Beregning av ubalanseprognoser * Avregning og rapportering
* Beregning av energiaktiveringsbehov * Diverse systemstgtte og funksjonalitet til operatgr i

* Optimalisering av energiaktivering pa nordisk niva FiftyOne (overvake, handtering av hendelser osv.

(budvalg) * Non-standard
* Lokalt budvalg ved fallback - BSP-interaksjon
* BSP-interaksjon * BSP ende-til-ende test
* Elektronisk budmottak * Rapporter: BidAvailability og ReserveAllocationResult

* Elektronisk aktivering

Det grgnne taktskiftet




Tilneerming til BSP ende — ende test (mFRR EAM)
Carl Erik Hauge & Marte Jgrgensen




Agenda

Hvordan lykkes vi?

1
2. Testfaser & miljp
3.
4

Organisering

Kommunikasjon & Megteplasser

Det grgnne taktskiftet
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| Hvordan lykkes vi?_

We are in this together

* TSO and BSPs have a joint interest to reach go-live for mFRR EAM Q1-2025. The consequence
if we fail will be delay in European transition to 15 minutes ISP and MTU.

- We are completely dependent on each other to test and verify that our solutions
works according to requirements and intent of use.

- We must test ea rIy to uncover challenges and have time to resolve errors identified during test
collaboration.

* TSO wants to facilitate processes, environments and resources to ensure that it is easy for
BSPs and system vendors to start this journey together with TSO as soon as possible.

- TSO wants BSP to contribute with early testing of value chains in their own production rigg,

and by this activity produce test data that makes testing of value chains at TSO possible. Both
value chains make up the totality of mFRR EAM and must be ready for go-live.

Det grgnne taktskiftet




| Hvordan lykkes vi?_

TSO facilitates

* TSO introduces four test phases and wants all BSPs to complete
all phases.

* TSO has a team that is eager to accommodate BSPs with all

aspects of getting test started as early as possible and support
during test execution.

* TSO offers two test environments for the different test phases.

Det grgnne taktskiftet




| Hvordan lykkes vi?_

BSP contributes

* BSP offers a point of contact to coordinate and collaborate with

TSO.
* BSP establishes test environment(s) to cover necessary value

chain testing of own infrastructure.

* Start early evaluation of infrastructural needs and test
scenarios to cover needs in real-life situations

* Keep an open dialog with TSO on progress and issues.

Det grgnne taktskiftet




| Testfaser

Test phases

1. Initial system integration test

The goal of this test phase is to verify that generated bids comply with syntax and business rules. It is desirable that all BSPs and/or system vendor complete
a full syntax test of bids including all relevant bid-attributes, before they can start BSP end-to-end testing.

Each BSP and/or system vendor should have a test environment that generate bids and connect it to TSO test environment "BSP Syntax Test", which is a self-
service environment

2. BSP End-to-End test

The primary goal of this test phase is to complete high bid volume testing with as many BSPs as possible where the bid collection resembles what we can
expect in production. BSPs should explore how bid compositions can describe their day-to-day operational situation and how it affects bid activation. To
reach this goal each BSP will have to verify bid submission and activation, non-functional requirements, and conduct "normal day" on a variety of scenarios.

This test phase will contain several "iterations" where we test larger volumes and more of the value chain as time goes on and more BSPs enter the test
phase.

Each BSP must establish an E2E-test environment and connect it to TSO E2E-test environment "BSP E2E Test".

Note: Actual activation of resources in production to verify complete value chains is not within scope of the test. If desired by the BSP it must happen in agreement
with TSO and "Landssentralen" and will be conducted on a low activation volume (MW).

3. Fallback test

The goal of this phase is to establish clear routines and processes for fallback situations. This phase might include both theoretical "desktop exercises" and
testing of specific scenarios. All parties involved will have to contribute with knowledge and experience to make sure we cover potential real-life events.

4. TSO Go-live verification test with BSPs

The goal of this test phase is to test the complete value chain of mFRR EAM processes, including elements outside bid handling. Defined go-live criteria must
be met. This final verification test must include the vast majority of available mFRR reserves needed for secure operation. Tests executed in BSP end-to-end
test might have to be repeated in this phase and might include everything from normal day to performance test.

o S

Det grgnne taktskiftet




Initial system integration test
Detailed scope

[ ]

1L

BSP Syntax Test \

/ N
, b \
’ QE i K
’ i N
’

/ Vendor BSP TSO \

E Initial system integration test

v

Entry criteria
Each BSP and/or system vendor must have a system test environment and
connect to TSO test environment "BSP Syntax Test".

Scope of testing

* Define test scenarios/test cases that are relevant for the BSP
* Syntax testing for functional requirements

* Syntax testing all (relevant) bid attributes.

* Reception of activation message

Key goals
MS 1 — Connected to test environment "BSP Syntax Test" and ready for initial SIT.
MS 2 — Completed initial SIT

Exit criteria

* As much as possible of test scope should be covered before the BSP and/or
system vendor starts end-to-end testing in the next phase. Moving to the next
phase is done in agreement with TSO.

* All (relevant) attributes should be tested before formally ending the test

phase.
=2
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Environments and purpose

Environment  Test phase What can we test/verify Rules for use Status

BSP Syntax Test Initial SIT This test environment is used to verify the syntax of bids. All bids in this environment will be e 24/7 environment — BSPs can test whenever Operational
activated and reception of activation messages can be tested. they want.

BSP E2E Test BSP End-to-end test | This test environment will be used to test the full value chain for bid submission and * Planned testing sessions between BSPs and Not yet
activation, non-functional scenarios, and overall "normal day" operations. The test Statnett operational
environment is limited to Norwegian bid areas only. (early Jan)

Det grgnne taktskiftet




Proposed timeline for test phases

Today Ql'24 Q2 '24 Q3'24 Q4'24 Q125

Initial system integration test ’
8 © It

Vendor BSP TSO

BSP End-to-End test )
© I
BSP

TSO

Fallback test

1
:
1
1
:
1
1
"Best case" period | @— -“ i _“
1
1
1
:
1
1

"Acceptable", but not preferable

— "We should move to the next phase asap."

Addition information for readers
We want all BSPs to strive for early testing, and they should
enter the test phases as soon as they are ready. Note that the

Go-Live verification

ERC

proposed timeline indicates when BSPs / vendors might TSO BSP
conduct testing, but it does not indicate a very hard deadline
between the phases.

-\

e—a
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Milestones for test phases

v

).

MS1
MS 2
MS 3
MS 4

MS 5
MS 6
MS 7
MS 8
MS 9

Statnett I |er

1 2 3
Initial system integration test (Initial SIT)

DR -© B

Vendor BSP TSO
4 5 6

BSP End-to-End test
© i1
BSP TSO

Milestones /TSO

BSP/Vendor connected to test environment "BSP Syntax Test", and ready for initial SIT.

/ Y Y Fallback test
BSP/Vendor has completed initial SIT.

TSO wraps up test phase when all BSPs/vendors have completed SIT. _@_ - i -
BSP is connected to test environment "BSP E2E test", and ready for E2E test after BSP  TSO

completing initial SIT.

BSP starts testing with a high volume of bids.

BSP completes E2E testing.

BSP completes fallback test

TSO can start Go-Live verification test when a all BSPs have completed E2E test.

TSO concludes Go-Live verification test

8 9

TSO Go-Live verification

BSP TSO

-\
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Test organization and roles

BSP test organization TSO test organization

Test team: Test team:

e BSP Test Lead ¢ TSO Test lead

® BSP Tester(s) ® TSO Tester(s)

e Domain experts e Domain experts

Test execution team Test execution team

e Tester(s) e Tester(s)

e Developers e Developers

e System vendor representatives (if relevant) e |T operations
e [T Operations

Det grgnne taktskiftet




Test Lead Responsibilities

Task

Description

Point of contact

Responsible for keeping contact with TSO and to coordinate test collaboration with TSO.

Progress reporting

Communicate status and progress relevant to test coordination and collaboration with TSO.

Test planning

Plan and coordinate with tester(s) and domain experts at BSP to produce test scenarios and
go-live criteria. TSO should also be informed and consulted in scenario planning.

Coordinate test execution with TSO

Make sure test execution team is available and ready in test execution periods.
Communicate and escalate issues to TSO.

Point of contact and facilitator

Responsible for keeping contact with BSPs and to facilitate for an easy start and early
testing with BSPs in.

Test planning

Coordinate collaboration on test planning with BSPs

Defect management reporting

Follow up on defects from analysis to fixed and communicate to relevant BSPs

Defect registration
bsptest@statnett.no = Jira

Dispatcher and responsible for replying to questions and bugs received via
bsptest@statnett.no

Release management

Coordinate new releases in BSP E2E Environment and communicate to BSPs.

Coordinate test execution

Collaborate on test plans with BSPs. Make sure TSO test execution team is available and
ready in test execution periods.

Det grgnne taktskiftet
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_Kommunikasion

Contact information

It is necessary to exchange point of contact between BSP and TSO. It is expected that each BSPs have a BSP test
lead, and that this person is point of contact for TSO test lead.

1. Point of contact BSP

* Contact information of BSP test lead is expected to be communicated to TSO test lead via bsptest@statnett.no as soon as possible, and
latest by end of December 2023

2. Point of contact TSO

*  bsptest@statnett.no
* Any questions related to BSP test for mFRR EAM can be directed to TSO via this email.

3.  Point of contact for defect reporting
* Defects can be reported via bsptest@statnett.no
* Defects can be reported directly to TSO test team during BSP test periods in agreed channel

Note: bsptest@statnett.no is a new contact address for test related inquiries. The old contact address
bsp@statnett.no is still valid for general BSP related inquiries. If inquiries are sent to either of these addresses, we
will get back to you.

Det grgnne taktskiftet
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_Kommunikasion

Meeting places

Meeting type When? Where? Topics/agenda

Fora to share information with all BSPs and for BSPs to ask and discuss both technical
questions related to development or test related questions.

Agenda:
* TSO updates on development status, defect situation, change in implementation guide etc.
* TSO updates on test status, plan for common test scenarios, change in processes etc.
BSP Q&A
* Alternatively: Guest performances based on content requests from BSPs

Monthly Teams meeting

Note: If any BSPs have content requests for this meeting, it can and should be communicated
to TSO test lead directly, or via bsptest@statnett.no. If BSP wants to discuss a specific theme
in depth, a heads up should be communicated to TSO.

BSP one-on-one meetings with TSO is relevant if
* BSP have a need for clarifications/discussions relevant for own purposes/solutions only
Teams chat BSP wants to discuss test plans and/or scenarios
By appointment . * BSPor TSO needs to discuss defect(s) affecting BSP
Teams meeting This one-on-one interaction will be scheduled via teams and include persons with relevant
competency. Chat or meeting will vary with the situation. Requests for these type of meetings
can be done via TSO test lead directly, or via bsptest@statnett.no.

TSO must be informed about BSP's test plan and progress. Test activity in TSO environments
Teams chat must be scheduled. In some cases, TSO and BSP might have to test together, but with time
Teams meeting  and maturity of the E2E-environment it might be enough that TSO is informed about activity.
In any case an "open" Teams channel is to be used for ongoing updates and collaboration.

During testing

N S
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Key takeaways

* Start working on your test mindset today

* What scenarios do we need to test to be ready for mFRR EAM go-live?
* What test environments do BSP need?
* TSO test environments with connection guidelines will come soon.

* We want to hear from you on bsptest@statnett.no
* Your test lead contact info.

* Feedback on what we've presented here.

Det grgnne taktskiftet
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Veikart for hgringer av markedsvilkar
Nina Gunderson/Lill Sandvik




Nye metoder og vilkar

Utsendelse av hgring

« Hittil har Statnett sendt ut hgringer to ganger i aret for endringer i vilkar -

» Formatet for hgringer fremover: Hgringsrunde
 FCR, FFR o0g systemtjenester:

* To hgringer i aret SN Bearbeide
* Nye retningslinjer vil gjelde fra 1. januar og 1. juli hgringsinnspill

 FRR (aFRR og mFRR kapasitets- og aktiveringsmarked) i

» Hgringer sendes ut etter behov
* Haringsfrist vil veere pa minst 1 maned
* Nye retningslinjer vil gjelde fra tidligst ca. 6 mnd etter hgring er sendt ut

Godkjenning av
RME

« Statnett vil behandle innspill og sende over til RME for godkjenning Godkjente

« Aktarene vil bli informert, men det oppfordres til a fglge med pa vilkar
Statnett sine nettsider og Altinn meldingsboks
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Nye metoder og vilkar

2023
FCR. FFR og
systemtjenester O
Horing
1. des
aFRR og mFRR

(kapasitets- og
aktiveringsmarked)

Horing
mars?

2024

Horing
1. juni
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Hgringsfrist 10.november — vi

Demand response oppfordrer til a gi innspill

* ENTSO-E holder hgring for Network Code Demand Response

* Forordningen er utarbeidet av TSOer og DSOer og er en del av
Clean Energy Package

* Omtaler bl.a. deltakelse i balansemarkeder for aggregerte laster
og lokale fleksmarkeder

Webinar om Network Code for Demand response 30.10 kl. 9-11 | Statnett

ENTSO-E Public consultation on Network Code for Demand Response

Det grgnne taktskiftet
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Kapasitetsmarkeder (mFRR, RKOM, FCR)

Knut Gomnaes/Bente Stenersen




Average daily nordic aFRR CM prices
across all BZ's urmw)

Kapasitetsmarkeder iii
aFRR CM 120
o]

* Felles nordisk marked . 'LTM it ] ) Q J‘ A

Fe . M@W‘MW&% M\W
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* Enda flere deltakere er gnskelig T AVG Marketprice UP AV Market price DOWI - AVG Elspotiprice

Daily nordic aFRR CM - UP (mw) Daily nordic aFRR CM - DOWN (mw)
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Kapasitetsmarkeder
MFRR CM

Nasjonalt, norsk dggnmarked (D-1) med timesopplgsning

planlagt fgrste klarering sgndag 10. desember kl. 07:30, for driftsdggn 11. desember
Market Trial uke 45 (neste uke)

Integrasjonstesting BSP-TSO pagar

Viktige endringer sammenlignet med RKOM
Stasjonsgruppe ma oppgis i budene
Kapasitet vil reserveres mellom budomrader pa samme vis som for aFRR
"Technical linking of bids"
Bud i Euro
Se for gvrig:

Market Handbook, Implementation Guide og eksempelfiler pa nordicbalancing.net
Norske Vilkar pa statnett.no

RKOM Uke/Helg legges ned fra oppstart mFRR CM

Hvem kan delta i mFRR CM: Alle som né deltar i RK er i utgangspunktet kvalifisert, og vi gnsker at s& mange som mulig deltar.




Kapasitetsmarkeder
RKOM Sesong

Auksjon for sesongen er gjennomfert for ukene 44-17 (totalt 26 uker).
Kjgpt volum er totalt 1192 MW.

Kun Opp, hverdager (ikke natt)

"Som fgr", men budgiving i Euro.

(se info pa Meldinger fra Landssentralen, 26. oktober)




Kapasitetsmarkeder
FCR

ser pa mulighet for a flytte dagens FCR markedsl@gsning til Nordic MMS og
mulig tidsplan for dette

Nordic MMS vil kreve bud pa CIM budformat tilsvarende som for CM
afrr/mfrr




FiftyWeb, Personlig brukere, ny autentiseringsl@gsning
Harald Thune




Bakgrunn

* Behov for gkt sikkerhet i lgsningen ved bruk av:
* personlige brukere

* tofaktor autentisering via Statnett Azure Active Directory (AD)

Det grgnne taktskiftet




Ny autentiseringslgsning Fifty Web - tidslinje
og aktiviteter

4-ukers overgangsperiode - Q1 2024

_______________________________________________________________________ -
* Statnett registrere alle |_ 1. Statnett sender lenke til aktgrer |_NBZ IKKE lenger mulig 3
aktgrenes domener i AD 2. Aktgren distribuerer lenke til sine brukere logge pa med dagens
* Informasjon legges ut pa 3. Aktgren sgrger for at alle deres brukere blir registrert via nye palogging
Fifty Web og sider i Fifty Web
Landssentralens 4. Hver enkelt bruker sgker om tilgang til Fifty Web via lenke pa
meldingstjeneste statnett.no

5. Statnett godkjenner tilganger

Statnett ansvarlig
Aktgrer ansvarlig

Det grgnne taktskiftet




Status Flowbased

Ane Elgesem




-lytbasert markedskobling vil knytte
markedet naermere fysikken

* Vil koble den fysiske verdenen naermere

markedet og gi st@rre mulighetsrom for
handel.

* RCC samler inn detaljerte data fra hver TSO
og beregner kapasitetene.

* Innfgres i dpgnmarkedet, deretter intradag.

Kompleksitet Forenkling

Flytbasert NTC

Det grgnne taktskiftet




Resultatene viser at flytbasert fungerer som
forventet

* Utjevner prisforskjellene og gir gkt 120,0
samfunnsgkonomisk overskudd i 100,0
Norge og Norden. 80

* Nordiske mgter annenhver uke for 60,
dypdykk og diskusjon av markeds- 10, “ | | | |

* Nasjonale norske mgter hver maned. 0,0 I II | |

resultater -
NO1 NO2 NO3 NO4 NO5 DK1  DK2  SE1  SE2  SE3  SE4
ENTC| 64,4 | 76,7 91,9 42,6 302|769 990 92,8 452 452 | 598 | 75,7
mFB 673 76,1 858 532 374 71,0 96,7 957 50,7 484 70,3 781

=)

=]

=]

=]

ENTC mFB

Gjennomsnittspriser for uke 50 2022-uke 39 2023
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Nar kommer flytbasert markedskobling?

12.12 2022 12.03 2023 12.07 2023

Parallellkjgring Oppfyller krav om kvalitet Regulatorgodkjenning

\ \ S
| |

Kjgrer hele prosessen og Lager en rapport om resultatene
publiserer flytbasertresultater til og lar markedsaktgrer
markedet hver dag og kommentere pa den fgr den

sammenligner resultatene med

dagens metode. oversendes til regulatorer (RME)

Daglige flytbasertkapasiteter pa JAO publication tool
Ukentlige rapporter pa RCC sin hjemmeside

Det nordiske prosjektet for flyt-
basert markedkobling utsetter
oppstart

De nordiske TSOene, barsene og nordisk RCC er enige om a
utsette den planlagte implementeringen av flytbasert
markedskobling i Norden. Prosjektet vil lage en ny tidsplan som
blir publisert i november 2023.

Utsettelsen skyldes uforutsette utfordringer som ligger i utvikling og samkjaring av forskjellige IT-
systemer og prosesser som er nadvendig for a implementere flythasert markedskobling.

Det nordiske prosjektet jobber na med en appdatert fremdrifisplan, viderefering av ekstern
parallellkjering, samt & avdekke eventuelle andre avhengigheter.

Vi kommer tilbake med en oppdatering i starten av november.

Vi ber om at alle spersmal knyttet til dette rettes til Erik Ek, leder av styringsgruppen i det nordiske
implementeringsprosjektet for flytbasert markedskobling. Han kan nas gjennom Svenska
kraftnats pressekontor: +46 10 475 80 10 press@svk.se.

Det grgnne taktskiftet
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Informasjon ECP brukerforum
Prinsipper for bruk av ECP (Tjenesteutsetting) Morten Simonsen

Alternativ kanal for budgivning, aktivering etc, Anders Gisnas




ECP Brukerforum

* Held the 2. Wednesday in every month @10-11 on Teams.

* Contact ecp@statnett.no to join.

* User's agenda — driven by questions from community

* Purpose: Make a community to have ECP working as needed, since
ECP is becoming a critical part of our infrastructure

* High demands on the ECP-installation at each BSP/BRP in future,
when all traffic to/from Statnett goes through ECP

Det grgnne taktskiftet
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ECP Community
* Subscribe to ENTSO-e Newsletter: https://www.entsoe.eu/ecco-
sp/

* User symposium is being held every year — online/onsite
(Brussel), see information in newsletter

Det grgnne taktskiftet
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NEX (Nordic ECP/EDX Group)

* Makes common guidelines for ECP/EDX in the Nordics

* How to install/update: https://ediel.org/nordic-ecp-edx-group-
nex/market-actor-onboarding/

* Guidelines: https://ediel.org/nordic-ecp-edx-group-
nex/guidelines/

 Statnett offers some tools that can be useful:
https://ediel.org/nordic-ecp-edx-group-nex/nex-statnett/

Det grgnne taktskiftet
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ECP Endpoint policy

* Definitions (in installation guide — see previous slide):

* End pOI Nt Operator: The party that operates an Endpoint and has the technical communication with the ECP/EDX-
network and operational communication with the TSO. Ex: Brady, Digpro, Volue

* Market Actor: The actor utilizing the data offered through and ECP/EDX-connection. In simple terms: "the business
partner". A Market Actor can consist of several legal entities. Ex: Statkraft, A Energi, Volue

* Policy:

* The rule of thumb is one Endpoint pr Market Actor (MA). The Endpoint may be operated or even
owned by an Endpoint Operator (EO).

* An MA may run more than one Endpoint if it is necessary or beneficial. A reason could be that the

MO uses various EOs, or that it will reduce risk of service interrupts to distribute the traffic to more
Endpoints. The TSO may require the MA to add extra endpoints.

* An Endpoint must not be used by more than one MA.

Det grgnne taktskiftet




ECP & Windows

* Container-based is a promising way of distributing/building
applications in the future. Semi-automated updates will be simplest
to achieve here.

* Linux is preferred today — simple and easy. Statnett are running on
Linux.

* Windows is the hardest platform to support — a lot has to due with
varying ways of setting up a Windows server permissions. The

installation can very often fail. | recommend to move away from
Windows if possible.

Det grgnne taktskiftet




Alternativ kanal for budgivning og aktivering

* Hovedstrategien er a ha hgy tilgjengelighet pa ECP

* |[kke avklart nar og hvordan en alternativ kanal kan etableres

* Kun FiftyWeb (bud) og telefon (aktivering) som alternativ til ECP
* ECP over E-nett

* |CCP over E-nett (for aktiveringssignal)

* Vi gnsker innspill pa hvilke behov markedsaktgrene ser og hva
som er mulig a realisere

Det grgnne taktskiftet




Eventuelt og avslutning

Lars Teigset




Aktarkontakt

* Minner og oppfordrer ogsa om at det alltid er mulig a stille
spgrsmal via bsp@statnett.no

* Spgrsmal angaende test for mFRR EAM: bsptest@statnett.no

* For a delta i ECP-brukerforum: ecp@statnett.no

Det grgnne taktskiftet
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Generell informasjon

- Forslag til dato for neste ordinaere ISB-mgtet er
torsdag den 21. mars 2024.

 Merk kalendere!

- Referat inkl presentasjoner blir lagt ut pa ISB-siden
sa snhart som mulig

- Viregner ogsa denne gangen med at det er hagy
sannsynlighet for et ekstra ISB-mgte far neste
ordineere ISB-mgate. Det vil i sa fall bli kalt inn til pa

Det grgnne taktskiftet




Takk for oppmgtet og gode innspill!

Statnett
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